BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY

Meeting Date:_ September 20, 2006 Division:___Engineering
Bulk Item: Yes X No Department:__Facilities Development
Staff Contact Person: Jerry Barnett

AGENDA ITEM WORDING: Receipt of monthly report on Changes Orders reviewed by the
Deputy County Administrator.

ITEM BACKGROUND: There were three change orders considered for approval by the Deputy
county Administrator for the period beginning August 1, 2006, and ending August 31, 2006, totaling
$28,408.56. See attached for details.

PREVIOUS RELEVANT BOCC ACTION: On September 9, 1998, ordinance no. 026-1998 was
adopted in order to provide that the County Administrator may approve separate, non-cumulative
change orders for construction projects and professional service contracts in amounts not to exceed
$25,000.00 or 5% of the original contract price, whichever is greater. The BOCC requested a monthly
report of all change orders considered by the County Administrator.

CONTRACT/AGREEMENT CHANGES: N/A

STAFF RECOMMENDATIONS: N/A

TOTAL COST: N/A BUDGETED: Yes _N/A No

COST TO COUNTY: N/A SOURCE OF FUNDS: N/A
REVENUE PRODUCING: Yes__ No_X AMOUNT PER MONTH Year
APPROVED BY: County Atty _ OMB/Purchasing __ Risk Management
DOCUMENTATION: Included _ X Not Required

DISPOSITION: AGENDA ITEM #

Revised 8/06



MONROE COUNTY
FACILITIES DEVELOPMENT
MEMORANDUM
TO: David Koppel
County Engineer
FROM: Ann Riger, Contracts Administrator
Facilities Development
DATE: August 31, 2006
RE: Agenda Item — September 2006

Attached is an Agenda Item Summary with supporting documentation for the monthly
report of change orders reviewed by the Deputy County Administrator. The total number

of chan

ge orders reviewed, and approved, are three, totaling $28,405.56. Below is a brief

description of each:

1.

For the Big Pine Key Roads X project, 400 feet of additional drainage swales and
60 feet of seepage trenches were needed to alleviate a flood problem on Avenue
G, Fourth Street.

For the Freeman Justice Center Building project a treatment for subterranean
termites was required by County Code in the amount of $4,435.20. Fire Sprinkler
modifications and additions were necessary to accommodate building changes,
totaling $11,908.73, while the original FM-200 fire protection system was deleted
for a credit of $13,500.00. Elevator finishes were changed from bronze finish to
stainless steel and aluminum resulting in a credit of $5,828.00. The net cost of
this change order is a credit for $2,984.07.

The final change order approved by the Deputy County Administrator was for the
Freeman Justice Center to extend the travel of elevator #1 to the roof level to
facilitate access to the air handling units for maintenance, at a cost of $22,092.63.

The above change orders were approved by the Deputy County Administrator in
accordance to Ordinance No. 026-1998 adopted to provide that the County Administrator
may approve separate, non-cumulative change orders for construction projects and

profess

ional service contracts in amounts not to exceed $25,000.00 or 5% of the original

contract price, whichever is greater.

Thank you. If you have any questions please call me at ext. 4439.
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MONROE COUNTY

ENGINEERING DIVISION
CONTRACT CHANGE ORDER

PROJECT TITLE: Big Pine Key Roads X

CHANGE ORDER NO: 2

Total Previous Change Orders
Current Change Order

% of Original Contract Amount
% of Contract after Prior C/O’s
Original Contract Amount
Revised Contract Amount
Change in contract time
Revised date of

Substantial Completion

$0.00

$9,300.00

$2,353,351.51

$2,362,651.50

Detailed description of change order and justification:

ltem Description Quantity Unit Price Total
ltem #12  Drainage Swales Add 400 ft.  400ft.@@ $6.00/ft. $2.400.00
ltem #26  Seepage Trenches Add 60ft 60ft,@$1 15.00/ft. $6.900.00

CONTRACTOR:

CONSTRUCTION ENGINEER:

COUNTY ENGINEER:

COUNTY ADMINISTRATOR:

CMDOO7--11/03/97

Total  $9,300.00

Date

7/31 [
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Change Order Attachment per Ordinance No. 004-1999

Change Order was not included in the original contract specifications. Yes <] No [_]

If Yes, explanation: Flooding of Ave. G, Fourth St. @ Ave. F required additional Drainage
Swales and Seepage Trenches installed to alleviate this problem.

Change Order was included in the original specifications. Yes [_] No [

If Yes, explanation of increase in price:

Change Order exceeds $25,000 or 5% of contract price (whichever is greater). Yes No X

If Yes, explanation as to why it is not subject for a calling for bids:

Project architect approves the change order. Yes [_] No [X]

f no, explanation of why: N/A

Change Order is correcting an error or omission in design document. Yes [ |No

Should a claim under the applicable professional liability policy be made? Yes [ ] No
Explain:
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TG Board of County Commissioners
From: Thomas J. Willi

County Administrator
Date: August 4, 2006

RE: Change Orders

Attached is a propesed change order for Community Asphalt Corp. for the Big Pine
Key Roads. Change Order #2 is $9,300.00 for additional Drainage Swales and
Seepage Trenches to alleviate flooding of Ave. G, and Fourth St. @ Ave. F.

According to the ordinance adopted by the Board of County Commissioners,
proposed change orders are fo be presented to members of the Board of County
Commissioners prior to opproval, assuming they are within the Administrator's
prescribed limits. Change orders not within the Administrator's authority are
placed on the BOCC agenda.

(oY
The Deputy Administrator intends to approve this change order on !%;iénday,
August ?{2@06

< ‘ rd
Thomas/J. Willi
County Administrator

TIW: ade



MONROE COUNTY / ENGINEERING /FACILITIES DEVELOPMENT
CONTRACT CHANGE ORDER

PROJECT TITLE: CHANGE ORDER NO: 14

Freeman Justice Center

Jackson Square INITIATION DATE: N/A  Momme Coysy

Key West, FL rechiles Developmen:
CONTRACT DATE: June 16, 2004 .

TO CONTRACTOR: Allg 04 7006

The Tower Group, Inc. . } 26

405 SW 148" Avenue Suite One TIME: PRI A

Davie, FL 33325 RECEIVED BY: i“ ) N

The Contract is changed as follows:

The original (Contract Sum) (Guaranteed Maximum Price) ...................................... $13,804,000.00
Net change by previously authorized Change Orders ............................................ $ 893,634.61
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was ......... $14,697,634.61
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased)
(unchanged) by this Change Order ................. $ (2,984.07)

The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order is ... $14,694,650.54
The Contract Time will be (increased) (decreased) (unchanged) by .................. ( ) N/A
The date of Substantial Completion as of the date of this Change Orderis .................. January 25, 2007
Detailed description of change order and justification:
Treatment for Subterranean Termites ($4,224.00 + 5% profit/overhead) $4,435.20
Fire Sprinkler Modifications & Additions:

1> Floor $5,131.50

2" Floor 2,024.00

3 Floor 4,081.00

Tax 110.40

5% Overhead/Profit 561.83
Total Fire Sprinkler Modifications & Additions 11,908.73

Elevator Finish Modifications:
All reveals frames and panels to stainless steel in lieu of bronze.
All car and landings sills extruded aluminum in lieu of bronze
All molding for wood veneer panels is “Contemporary” style

Total Elevator Finish Modifications (5,828.00)
Credit for deleting FM-200 Fire Protection System (13,500.00)
Net Change Order ($2,984.07)

Not valid until signed by Owner, Construction Manager and Contractor

ARCHITECT: N/A
)
CONTRACTOR: N ,?fivdc,/;fi{w_
The Tower Group
A e f
DIRECTOR, FACILITIES DEVELOPMENT: __ ¢ ./ "\, ri KNS RAL L #
Jerry'Barnett Date
COUNTY ENGINEER: R S :
David S. Koppel, P.E. , Date
COUNTY ADMINISTRATOR S, A RSPl
Thomas Willi/Debbie Frederick-Deputy Date



Change Order Attachment per Ordinance No. 004-1999

Change Order was not included in the original contract specifications. Yes [X] No []

If Yes, explanation: The fermite protection is necessary per county code. Building Security
Upgrades created the need for fire sprinkler modifications, and the elevator finish changes
were decided to reduce costs.

Change Order was included in the original specifications. Yes [_] No [X]

If Yes, explanation of increase in price:

Change Order exceeds $25,000 or 5% of contract price (whichever is greater). Yes [ | No [X

If Yes, explanation as to why it is not subject for a calling for bids:

Project architect approves the change order. Yes [ ] No [X]

If no, explanation of why: Current Architect was not under contract at time this work was
performed.

Change Order is correcting an error or omission in design document. Yes [_[No [X]
Should a claim under the applicable professional liability policy be made? Yes [ ] No X

Explain:
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The Tower Group, Inc. CHANGE ORDER REQUEST
. No. 00036
507 Whitehead St Phone: 305-296-2521
Key West, FI 33040 Fax: 305-296-2587
TITLE: Subterranean termite treatment DATE: 5/24/2006
PROJECT: Freeman Justice Center (FJC) JOB: 0417
TO: Attn: Jerry Bamnett CONTRACT NQs, f AOR G
Monroe County Facilities Development Q.
1100 Simonton Street
Key West, Florida 33040 T,
Phone: 305-292-4429 Fax: 305-295-4321 MEEE T\ i

RE: EST To: TTG From: KEYPEST Number: 01
DESCRIPTION OF PROPOSAL . o ) IR

Based on Keys Pest Control proposal 5/24/06 (copy attached) in response to letter from Monroe County Construction Management,
Director of Construction & Planning, Larry Chalmers dated 1/7/05 (copy attached).

Lump Sum: $4,224 .00
Lump Tax: $0.00
Lump Total: $4,224.00
Subtotal: $4,224.00
Description Markup Percent Markup Amount
Profit /OVCRH EAD 5.000% $211.20

Total Cost: $4.438.20



May 2« 06 0&:
May 2= 05:10p Anthony Burke 305-296-0587 03
85/24/2886 16:11 3852969981 KEYS PEST CUNIKUL A = TP

HRYI PEST CORTROL
3208 FLAGLER AVENUE REAR
KEY WEST, FLORIDA 33840
(309} Z94-5043

PRETREATMENT SERVICE PLAN

LIMITED WARRANTY
NAME: The Tower Group, Inc.
SERVICE ADDRESS: MADLING ADDRRAS:
Freeman Justice Center
302 ¥leming Street 405 SW 148th Ave. Suite One
Key Wesat, Florida 33040 Davie, Florida 33325
HOME PRONE: 296-2521 OTHER PRONE:_954-476-3200
296~2587 Fax 954-474~-3111Fax
DESCRIPTION OF TREATMENT ARRA: 14,080 Square Feet
DATE OF TREATMENT:
Keys Pest Cowtrel will spply Premise -mw Labed
directions W the area dowcribed above for the comrol of_Subterranean Termites .
The total cost of this tremtomemtohalibe §_ 4,224 .00 ,this shall previde a ome year

Homitedl warrasty.

Keyn Pest Control wit retrest the 108 In the event of s reinfestation of _Subterranean
Termites durisg the warranty pevicd. This aprecusent dovs el prarantce sptinst
present or fubere damage o properiy or comtents, wer previde for repairs or compessstion therefor.

IN ACCORDANCE WITH THR FAIR BUSINESS PRACTECES ACT OF THE FEDERAL TRADE
COBMISSION 16CTR429 YOU HAVE THE RIGHT TO CANCEL THES AGREEMENT WITHIN
3 WORKING DAYE FROM THE PATE OF THIS AGRREEMENT. I¥F YOU CHOSX TO DO 80...

ERXTURN THIS AGREEMENT WITHIN THE TIME STATED ABOVE AND CALL OUR OFFICE

TO CANCEL.

I HAVE BEAD AND UNDERSTAND THE TERMS AND CONDITIONS OF THIS CONTRACT.

ACCEPTED BY THE CUSTOMER DATE

mm&nvmmAmM ﬁﬁ&% . paTg O05/24/2006




, May 24 06 05:10p Anthony Burke

305-296-2587 b.4
MAR-11-2005 FRI 09:20 Af FAX NO. F. U9/Uo
- UNITED ENGINEERING CORP. @oos
01,/10/2005 08:51 FAY 854 370 <401 o
‘T3;m 08 05 OB:39a TI__Tousr Broup Key West  J05__ 33 5298 ®

BOARD OF COUNTY COMMISSIONERS
Maycr Mixrray E. Nebjos, Disgrict5 7 =777 °
M;yw?m’rmbavi:l?.m District 4

Dixde M. Spakay, Dintrict )

Gueorge District 2
ChtldWMoC‘OmDilﬂdS

Jaroary 7, 2008

[V
N

Greg Gakmin
Tha Tawsr Group
705 Whitehend Sirest . .
o West, FL 33040 CNSIOMERS

ASUTEs

1y RE: Froeeun Jostice Center . . :
o Trrais Protoction & Asphals Costing for Footings & Poundations
Dear Grez

Dave Mous contaetad meMmmlqmewWMmmdthomw
ﬁmfootbugmdrmndxu Bmlﬂn:dmdlu&zdsbeu:ﬂxmimihmdcdddﬁzmm

Shwmdomthwmmdmhm'ﬂ’aﬁwwmnm;mm&uawmﬁm
rendations. Mthowst,wuyquznybmaawmwgz@ are pouxed.

fnmmnfﬁwﬁn& mMﬂthWMW@M&WMwmmH
abowhvmuhhuthcmwdw.

xmwmwﬂmwwmwmkmmywmm

Nncercly,

Larry S. Chelmery, AlA .
Director of Construction & Planming




The Tower Group, Inc.

405 SW 148 Avenue
Suite One
Davie, FL. 33325

CHANGE ORDER REQUEST

No. 00013

Phene: (954) 476-3200
Fax: (954)474-3111

TITLE: Fire Sprinkler Changes DATE: 12/15/2005
PROJECT: Freeman Justice Center (FIC) JOB: 0417
TO: Attn: Clark Briggs CONTRACT IN@ee County |

Sty tachities Development
Monroe County Facilities Development 3 )

1100 Simonton Street JUN 08 7006
Key West, FL 33040 o own L
Phone: (305) 295-4306 Fax: (305) 295-4321

RE: PCO To: TTG From: SPKMTC Number: SMOO1R1
DESCRIPTION OF PROPOSAL

Change Order Request (COR) #13 provides means of increasing the Contract Value for the fire sprinkler modifications and additions
to accommodate the building changes as follows:

First (Ground) Floor: Main Lobby, Sally Port and stairway modifications resulting from the Building Security Upgrades.
Second Floor: Card Reader Rooms added as a result of the Building Security Upgrades.
Third Floor: Functional changes to Room #3070 at the Owner's request.

Detailed breakdowns of the costs associated with these changes are attached (10 pages).

Please provide means of payment in the amount of $14,366.54 for this extra work. This extra work does not change the Contract

Time.

Item Description Stock# Quantity Units Unit Price Tax Rate Tax Amount Net Amount
00001 st Floor Modifications & 1.000 LS $5,611.72 0.00% $0.00 SSETTTY
Additions fess sales tax {Re: I T ECs
35 50
PCO #SMOOITRI, attached) > }3, 12
00002 2nd Floor Modifications & 1.000 LS $2.497.16 0.00% $0.00 & ATT 16
Additions less sales tax (Re: - Y Y
PCO #SMO002, attached) f;l (/ QL/ CT(,/
00003 3rd Floor Modifications & 1.000 LS $5.468.40 0.00% $0.00 5346840
Additions less sales tax (Re: 4/,/ ) )
oyl oo

PCO #SMO04, attached)

Unit Cost: /7230 S .$13-579-28

Unit Tax: $0.00
Unit Total: $13,577.28
Subtotal: -$1+3;577:28
136 so

Description Markup Percent Markup Amount
Profit 5.000% Sl ¥ 38678780
Sales Tax for Materials $110.40
Total Cost: $14,366.54

I 908 773




SprinklerMatic

3211 North 74th Avenue
Hollywood, Florida 33024

PROPOSED CHANGE ORDER

No. SMOOIR1
Phone: 954.986.1106
Fax: 954.986.1109

TITLE:1st Floor Changes
PROJECT: Freeman Justice Center (FJC)

TO: Attn: John Chandler
The Tower Group, Inc.
405 SW 148 Avenue
Suite One

Davie, FI. 33325

Phone: (954) 476-3200

RE: COR To: MCCM
DESCRIPTION OF PROPOSAL

DATE: 5/25/2006
JOB: 0417
CONTRACT NO:0417-015

Fax: (954) 474-3111

From: TTG Number: 00013

FJC- Ist floor changes. In receipt of TTG letter of 3/15/05 describing store front, stair access & shown in Attachment A,

Item Description Stock#

00001 Lst floor changes - Lobby &
Sally Port modfications, and
wall additions at Stairs #1 &
#2.

By:

Robin Colher
Date:

Expedition 68

Quantity Units

Unit Price Tax Rate Tax Amount Net Amount

1.000 LS $5.611.72 0.00% $0.00 $5,611.72
5/ 5150
Unit Cost: ey =2
Unit Tax: $0.00
Unit Total: 556 HT2-
Subtotal: ~$5.611.72
Description Markup Percent Markup Amount
Sales Tax on Materials $51.30
Total Cost: 3566302
S50
By:
John Chandter
Date:



May 25, 2006

John S. Chandler
The Tower Group
302 Fleming Street (Job Site Trailer)

Key West,

Dear John:

Florida 33040

Re: CHANGE ORDER # 1 ( Rev 05/26/2006)
(1" Floor Changes)

Freeman Justice Center - Key West

This letter will serve as an amendment to the above sub-contract for changes described below thereby increasing the sub-contract by the sum of $5,663.02**

Description of Changes: In receipt of your letter dated March 135 5% 2005 describing store front, stair access and shown in Attachment “A”

“DESTgner ’

Designer

Destgn

Printing

Rev Permit {pro rated) ==

Materials;

[}

Expediting - ?
Calculations i
PE. Seal

Total

Add

Relocatz

N o R B S
COres ey 4 =9 fon o 629
Totai

Field Labor
Per dium
Housing
Total
Subtotal
OHx 5%
Profit x 3%
Material tax
Total

Lxclusions.

®

Alarmy/Electrical Wiring

System Shut Down Fees, if applicable

8hrs @ 75
@7 -
P @125

75.00
125.00
375.00
125.00
295.00
150.60
1 Q 150 ~e- 150.00
1 @200 200.00
$2:675.00

Shrs @75

150.00
330.00
2 375.00
- i 855.00

1360.00
2days (7 75 (D 300.00
2days @ 125 @ 2men 500.00
2,160.00
5,096:00
5,344.50
$5.611.72
51.30
$5,663.02%*

SprinklerMatic will not be responsible for existing deficiencies with the system.

SprinklerMatic will not be responsible for existing deficiencies with system
Cutting, patching, fire stopping or painting

Fire Extinguishers

Work outside normal working hours

No work shall commence without this signed authorization. Please feel free to call with any questions. Thank you.

in b

Collier

President

Print Name and Date

Swn ature « of \met ince

3217 Nouth 73th Quenue » Hollywood, Flonida 33024

954-986-1106 phane ° sprinklovmaticda belloouth net » 954-956-1109 fax

COHIT74314000797
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SprinklerMatic

3211 North 74th Avenue
Hollywood, Florida 33024

Phone: 954.986.1106
Fax: 954.986.1109

PROPOSED CHANGE ORDER
No. SM002

TITLE:2nd Floor Changes
PROJECT: Freeman Justice Center (FJC)

TO: Attn: John Chandler
The Tower Group, Inc.
405 SW 148 Avenue
Suite One
Davie, FI. 33325
Phone: (954) 476-3200 Fax: (954) 474-3111

RE:COR To: MCCM From: TTG
DESCRIPTION OF PROPOSAL

[tem Description Stock# Quantity Units

00001 2nd floor changes - Add two (2) 1.000 LS
Card Reader Rooms

Description

Sales Tax on Materials

By:

Robin Collier
Date:

Expedition ®

Unit Price

DATE:5/25/20006
JOB: 0417
CONTRACT NO:0417-015

Number: 00013

Tax Rate Tax Amount Net Amount

$2,497.16 0.00% $0.00 $2,497.16
50 (f o0
Unit Cost;: 2 v LZ/’““ -
Unit Tax: $0.00
Unit Total: TT$2,497.
Subtotal: 8249716
Markup Percent Markup Amount
$15.60
Total Cost: $25127767

20639 O
By:

John Chandler
Date:



May 25, 2006

Re: CHANGE ORDER # 2 ( Rev 05/26/2006)

John S. Chandler
((2) Card Room Revisions)

The Tower Group
302 Flerning Street (Job Site Trailer)
Key West., F1 33040 Freeman Justice Center ~ Key West

Dear John:

This letter will serve as an amendment to the above sub-contract for changes described below thereby increasing the sub-contract by the sum of $2,512.76**

Description of Changes:
. (2) Card Room Revisions

Direct Costs Associated to Design:

. Design 4hrs @75 300.00

® Printing 1 @350 50.00

e Rev Permit (prorated) - @252 25 00

e Expediting (prorated)=""" 2@75 150.60

. Calculations @ 150 - 150.00

» P.E. Seal 1@ 150 150.00

® Total 925.00 .
Material;

° Added 2@75 150.00

. Relocated 2@5ss 110.00

e Total 260.00
Labor:

® Field Labor lday/2men @ 42.50 680.00

o Per dium Filed Labor I Day @ 75 @ 2 men 150.00

o Housing Field Labor I day @ 125 @ 2 men 250.00

o Total 1,080.00

o Subtotal 2,265.00 § .

o OHx5% 237825

o Profit x 5% 2,497.16

o Material tax 15.60

o) Subtotal $2,312.76**
Lxclusions;

o Alarm/Electrical Wiring
° System Shut Down Fees, if applicable
e SprinklerMatic will not be responsible for existing deficiencies with the system.

D SprinklerMatic will not be responsible for existing deficiencies with system
. Cutting, patching, fire stopping or painting
. Fire Extinguishers

3 Work outside normal working hours
No work shall commence without this signed authorization. Please feel free to call with any questions. Thank you.

Sincerely, ——
Print Name and Date

Robin E. Collier

President Signature of Acceptlance

3271 Noxth 74tk Uvenue » Hollywood, Florida 33024
354.986-1706 phane * s puinfileunatic@ bells cudhnet » 954-956-1109 fax
CCHITI3I4000197
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S@rinkl@rmmi@

3211 North 74th Avenue
dollywood, Florida 33024

Phone: 954.986.1106
Fax: 954.986.1109

PROPOSED CHANGE ORDER
No. SM004

TITLE:3rd Floor Changes
PROJECT: Freeman Justice Center (FJC)

TO: Attn: John Chandler
The Tower Group, Inc.
405 SW 148 Avenue
Suite One
Davie, FIL 33325 ,
Phone: (954) 476-3200 Fax: (954) 474-3111

RE: COR To: MCCM ¢
DESCRIPTION OF PROPOSAL

Item Description Stock# Quantity Units
00001 3rd floor changes - Add 1.000 LS
sprinklers for Room #3070,
Description

Sales Tax

By:

Robin Collier
Date:

Expedition

From:

DATE:5/25/2006
JOB: 0417
CONTRACT NO:0417-015

Number: 00013

Unit Price Tax Rate Tax Amount Net Amount
$5,468.40 0.00% $0.00 $5,468.40

05,00
Unit Cost: 6/&3 /~£$§w,4é&w4.m

Unit Tax: $0.00

Unit Total: —3$5,468:40

Subtotal: ~—$5:46840
Markup Percent Markup Amount

$43.50

Total Cost: ~$5:54-4:96

/2y sp

By:

John Chandler

Date:



11.373 Anthony Burke 305-296-2587 | p.1

. SM C)cz}f
_.f:w;:., . »}‘m{‘-.
wf"-ﬁ‘f”' - &8 y : . ' , AR
,'. ‘.‘ , - H ;,r & g & '. - K ; ."\
k . AUTOMATIC FIR_E spmmznms INC. , o o
e LR : aMMgm@M@m Rl SR S e it

May 25, 2006

John S. Chandier Re: CHANGE ORDER # 3-B (Revised 05/20/2006)
The Tower Group .. (Delete FM-200)

302 Fleming Street (Job Site Trailer) LT

Key West.,, F133040 - Freeman Justice Center - Key West

Dear John:

This letter will serve as an amendment {o the above sub-contract for changes described below thereby mereasing the sub-contract by the sum of $5,115.90%#

cription of Changes:
@  Inreceipt of your letter deleting Network Room and New Administrative Offices. Delete F-200 Gas System and add Wet Fire Protection s follows:

Wet Fire Protection

¢ Site Survey Design (Travel expense due to Change) Shr@75 £00.00

. Per dium (Designer expense due to change) L@7s ; 75.00

s Housing (Designer expense due to change) 1@ i2s —56.00 1 2 57
. Design (Network room & Administration) Shr@ 75 375.00

= Printing *Change in Network & Administration) 1@ 100 100.00
~e_-~Revised Peemit (prorated Heads)——— 1@ 275 273.9%

»  Expediting (Prorated Costs) 2@75 15000

e  Calculatons (Specific Redesign) 1@ 150 150.00

» P.E. Scal (Review specific to Network/ Administration) 1@ 200 2860.00

. Total 07500

Marerial: ,

. Cross main 1@ 125 125.00

= Mechanical Tees 5@25 125.00

° Branch Line $ sprinklers 5@7s 375.00

® Fabrication 1 @ 100 100.00

. Total 725,00 -

AM%

Labor. : ? - /
s . Field Labor 12day/2men @ 42.50 1,3606.00 ¢ f
o  Perdium Filed Labor 2days @ 75 @ 2men 266.00
o  Housing Field Labor 2days @78 @ 2men 1) 506.00
o Totl : T e I 250 2,160.00
o Subtotal —AS6G.L -
o OHx3% Post-it® Fax Note 7671  |Date 6//[41'% Ipages 5';:%0 ‘
o Profit x 5% From 546840 v
5 Material tax /{m\ Z@« -Jc@ M 4359
- S 2 o Db, Dondlip, [ s fowes Greeg sssiso-

L3

Phone # Phorle ¢

iors; Fax & _ | Fax #
Alarm/Electrical Wiring MS 4’3 fal

. System Shut Down Fecs, if applicable

SprinklerMatic witl not be responsible for existing deficiencies with the system.

SprinklerMatic witl not be responsible for cxisting deficiencies with systemn

Cutting, patching, fire stopping or painting

Fire Extinguishers

Work outside normal working hours

K

3211 Nonth 74k Uoernue » Hollypvood, Honida 33024
954-986-1106 phone » gpuinflexmatic@Bells euth not « 954.986-1109 fax
CCHT7 33140007197
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0671272006 09:55 FAX 3055949774 TOWER GROUP @oo1/007
7

fHE :“aME::,,W. . o -;'Ig i
T OWER RECEWED BY: ... £
GROUP. May 12, 2006 0417-01913

Fax: (305) 295-4321

Attn: Clark Briggs, Senior Project Manager

Generdal |
Confractors Monroe County Facilities Development
Construct] 1100 Simonton Street
onstruction
Management Key West, FL 33040
Re: Freeman Justice Center (FIC)

Subject: Change Order Request #30
Change Finish for Elevators #1, #2, #4 & #6

Construction

Dear Mr. Briggs:
We are pleased to submit our Change Order Request (COR) #30 to change the bronze

Design-Bulld-
finishes specified for Elevators #1, #2, #4 and #6 to stainless steel and aluminum, and to
furnish “Contemporary” style molding for the wood veneer panels. COR #30 proposes a
~ Planning Contract Price Reduction of $5,828.00 and a Contract Time Extension of 0 days for these

changes.
This change was requested by AES Interiors on behalf of the 16™ Judiciary Circuit.

Please furnish your approval and issue a Change Order to provide direction to proceed and
means to adjust the Contract Price for these changes.

Site Development

infrasirichre We appreciate your prompt attention to this matter. If you have any questions you ma call
pp promp Y
me at (786) 367-0549.
Consulting Sincerely, T T L
post-it® Fax Note 7671 DAY, //2/&5 |p#agfes> 7
; To IL}"’\ zlqu From' '
Estimating P @w Co,/[fept.q é ;ﬂ,/ ..%/ Co. ‘T}:& 7- ity
( v
John'S. Chandler Frone T T Frone gé”f’%‘ 710 ”
scheduling Project Manager P g %’43;/ v 7

Encl. Change Order Request #30 (6 pages)

Value Englnesring

Past Construcilon

CGCA38309

cc: TTGMO (COR-30), FF (COR-30)

A05 5\ 148th Avenus » Sulte One » Davie, Flolda 33325 = Tel 95447423200 » fox 954247423171
7607 S Lost River Read » Stucrt, Florda 34497 » Tel: 77202877525 = Fax 772:287+7524
5440 Prllips Highway, Sulte# 5 » Jacksonviile, Florda 32256 » Tl 9042921811 Fax: 9042924865



05/12/2006 09:56 FAX 3055949774 TOWER GROUP 2002,007
The Tewer Group, Inc. CHANGE ORDER iﬁ@&%@g
G.

302 Fleming St.

et o G e

TITLE: Change Elevator Finishes DATE: 4/24/2006
PROJECT: Freeman Justice Center (FIC) JOB: 0417

TO: Attn: Clark Briggs CONTRACT NO: I

Monroe County Facilities Development

1100 Simonton Street

Key West, FL. 33040

Phone: (305) 295-4306 Fax: (303) 295-4321

RE:PCO To: TTG 4

o From: SCHELE Number: SEC003
DESCRIPTION OF PROPOSAL - T S g R T e

" On April 6,2006 AES Interiors marked up pages 14240-6 & 14240-7 of the Elevator specifications to indicate finish changes for
Elevators #1, #2, #4 & #6 requested by the 16th Judiciary Circuit, which TTG sent to Schindler Elevators on April 10, 2006 (copy

attached).

“This Change Order Request (COR) proposes a credit to the Contract in the amount of $5,828.00 for these finish changes based on the-
April 24, 2006 proposal from Schindler Elevators (copy attached). This COR does not change the Contract Time. . )

Stock# | ‘Quantity “Units . UnitPrice Tax Rate Tax Amount.Net Amount

Item Description
(35,328.00) 0.00% $0.00 (%5,828.00)

0000! Implement the following 1,000 LS
changes to the finishes for
Elevators #1, #2, #4 & 76
- All reveals, frames and pancls
are stainless steel instead of
bronze.

. Al car and landing sills are
extruded aluminum instead of
bronze.

- All molding for wood venesr
panels is "Contemporary" style.

Unit Cost: ($5,828.00)
Unit Tax: $0.00
Unit Total: ($5,828.00)




SprinklerMatic

Phone: 954.986.1106
Fax: 954.986.1109

3211 North 74th Avenue
Hollywood, Florida 33024

PROPOSED CHANGE ORDER
No. SM003

TITLE:Delete FM-200 System
PROJECT: Freeman Justice Center (FJC)

TO: Attn: John Chandler
The Tower Group, Inc.
405 SW 148 Avenue
Suite One
Davie, FL. 33325
Phone: (954) 476-3200 Fax: (954) 474-3111

RE:COR To: MCCM From: TTG

DESCRIPTION OF PROPOSAL

ftem Description Stock# Quantity Units

00001 Credit for deleting the FM-200 1.000 1S
System less design costs
already incurred.

By:

Robin Collier
Date:

Expedition

Unit Price
($13,500.00) 0.00% $0.00 (§13,500.00)

DATE: 5/25/2006
JOB: 0417
CONTRACT NO: 0417-015

Number: 00012

Tax Rate Tax Amount Net Amount

Unit Cost: ($13,500.00)
Unit Tax: $0.00

Unit Total: ($13,500.00)

By:

John Chandler
Date:



May 25, 2006

John S. Chandler Re: CHANGE ORDER # 3-A

The Tower Group (Delete FM-200)

302 Fleming Street (Job Site Trailer)

Key West., F1 33040 Freeman Justice Center - Key West
Dear John:

This letter will serve as an amendment to the above sub-contract for changes described below thereby increasing the sub-contract by
the sum of $-13,560.00**

Description of Changes:
e Inreceipt of your letter deleting Network Room and New Administrative Offices.
e  Delete FM 200 Gas System

s  FM-200 -17,000.00

s Design FM-200 3,500.00

e Credit -13,500.00**
Exclusions:

e  Alarm/Electrical Wiring

o  System Shut Down Fees, if applicable

s  SprinklerMatic will not be responsible for existing deficiencies with the system.
s  SprinklerMatic will not be responsible for existing deficiencies with system

»  Cutting, patching, fire stopping or painting

e«  Fire Extinguishers

»  Work outside normal working hours

No work shall commence without this signed authorization. Please feel free to call with any questions. Thank you.

Sincerely,

Print Name and Date

Robin E. Collier

President Signature of Acceptance

3211 Neuh 748 (Quenue » Hollywood, Fovida 33024
954-986-1106 phone * sprinkleunaticabiells euthnet » 954-986-1109 fax
COHITEZI4000197




MEMORAND UM

TO: Board of County Commissioners
From: Debbie Frederick
County Administrator
Date: August 11, 2006
RE: Change Orders

Attached is a proposed change order for The Tower Group, for the Freeman
Justice Center. (Change Order #14 is for a decrease of $2,984.07 reflecting
elevator finish modifications and a credit for deleting FM-200 Fire Protection

System.)

According to the ordinance adopted by the Board of County Commissioners,
proposed charge orders are to be pressnted to members of the Board of County
Commissioners prior to approval, assuming they are within the Administratoer's
prescribed limits.  Change orders not within the Administrator's autherity are
placed on the BOCC agenda. L
JLLsi e | 4
The Administrator intends to approve this change order on Menday |, August 14
2006.

Debbie Frederick
Deputy County Administrator

DLEF: ade



Campo-Abra

From: Campo-Abra

Bent: Friday, August 11, 2008 7:06 PM
To: County Commissioners and Aldes
Bubject: Change Order #14 F.IC

Atachments: 00002258 352847

Please review attached Change Order #14 for the Freeman Justice Center,

Abra Campo

Sr. Administrative Assistant
Office of County Administrator
1100 Simonton 55 Sufte 205
Key West, FI. 33040

(305)292-4445

59
[}

ey

[]

3

ey



MONROE COUNTY / ENGINEERING /FACILITIES DEVELOPMENT
CONTRACT CHANGE ORDER

PROJECT TITLE: CHANGE ORDER NO: 15

Freeman Justice Center

Jackson Square INITIATION DATE: 06/28/06 _ Monrog Courgy

Key West, FL rachities Developmeng
CONTRACT DATE: June 186, 2004

TO CONTRACTOR: AR 04 2008

The Tower Group, Inc. T

405 SW 148" Avenue Suite One TIVE: Y

Davie, FL 33325 RECENVED BY: 7]~

The Contract is changed as follows:

The original (Contract Sum) (Guaranteed Maximum Price) ..o $13,804,000.00
Net change by previously authorized Change Orders ...................................._ $ 890,650.54
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was ......... $14,694,650.54
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased)

(unchanged) by this Change Order ................. 3 22,092.63
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order is ... $14,716,743.17
The Contract Time will be (increased) (decreased) (unchanged) by .o ( ) N/A
The date of Substantial Completion as of the date of this Change Orderis .................. January 25, 2007

Detailed description of change order and justification:
The travel of Elevator #1 is extended to the roof level to facilitate access to the air handling units
for maintenance. Below are additional costs for concrete and re-routing of fire sprinkler main.

Concrete work to raise height of elevator shaft $17,591.20
Re-routing fire sprinkler main around extended elevator shaft 3,449.40
Sub-total $21,040.60
5% overhead/profit $1,052.03
Net Change Order $22,092.63

This Change Order is .16% of the original contract amount.

Not valid until signed by Owner, Construction Manager and Contractor

ARCHITECT: N/A
lel f.) - Date
/ 4 i
dspt J ] ,é’ oA 1
CONTRACTOR: ] (,/;{W,D{; o A af'f : ;f;:
The Tower Group " Date
/ﬁ R - i o]
DIRECTOR, FACILITIES DEVELOPMENT: any N e /{’35 .
Jerry Ba ,eff’"f/ > "~ 'Date
COUNTY ENGINEER: a oS py Uk

COUNTY ADMINISTRATOR S T A TR A L LS S
Thomas Willi/Debbie Frederick-Deputy Date




Change Order Attachment per Ordinance No. 004-1999

Change Order was not included in the original contract specifications. Yes <] No [ ]

If Yes, explanation: The elevator was extended to travel to the roof level to facilitate access
fo the air handling units for maintenance.

Change Order was included in the original specifications. Yes [] No [X]

If Yes, explanation of increase in price:

Change Order exceeds $25,000 or 5% of contract price (whichever is greater). Yes [ ] No [X]

If Yes, explanation as to why it is not subject for a calling for bids:

Project architect approves the change order. Yes [ ] No [X]

If no, explanation of why: The Architect is not required to approve Change Orders for the
Freeman Justice Center.

Change Order is correcting an error or omission in design document. Yes [ |No [X]
Should a claim under the applicable professional liability policy be made? Yes [ ] No [X]

Explain:



CHANGE ORDER REQUEST

The Tower Group, Inc.
No. 00043-R1

405 SW 148 Avenue

Suite One Phone: (954)476-3200

Davie, FL 33325 Fax: (954)474-3111

TITLE: Elevator #1 Modifications DATE: 6/28/20006
PROJECT: Freeman Justice Center (FJC) JOB: 0417

TO: Attn: Clark Briggs

Monroe County Facilities Development
1100 Simonton Street

Key West, FL. 33040

b) e 2() ~ ';21': k 2 _ 2 fiMk:
Phone: (305) 295-4306 Fax: (305) 295-4321 S A

S e e

RE: PCO To: TTG From: EGBRASWE Number: EG0O21R1

DESCRIPTION OF PROPOSAL

The Tower Group submits this Change Order Request (COR), #43-R1, in response to the Owner's and Architect's request for a
proposal to extend the travel of Elevator #1 to the roof level to facilitate access to the Air Handling Units for maintenance.

This COR includes the additional cost for the concrete work only and the costs to offset the fire sprinkler main to clear the revised
shaft. The additional costs for the elevator supplier, less the cost for deleting three of the four roof hatches, plus the cost for an access
ladder for access to the roof hatch, plus the cost for roofing membrane modifications were previously submitted and approved for

payment to TTG via Contract Change Order #13.

COR #00043-R1 supersedes COR #00043, dated 6/22/06, in its entirety. This revision to the COR incorporates corrections by E.G.
Braswell to reduce the costs for the additional concrete work and adds the additional costs for SprinklerMatic to re-route the fire

sprinkler main. Copies of the subcontractor proposals are attached to this COR.

This COR excludes compensation for time extension and the associated costs. TTG reserves our right to a Contract Time Extension
should we determine that this changed condition impacted the critical path of the Work.

The total proposed cost for the changes outlined above is $22.697.05. Please provide your approval and furnish means of payment
for this work via Change Order as soon as possible.

Item Description Stock# Quantity Units Unit Price Tax Rate Tax Amount Net Amount
00001 Concrete Work 1.000 LS $17.691.00 0.00% $0.00 $17,691.00 i?,}f'?!;),
00002 Fire Sprinkler Modifications 1.000 LS $3.92524 0.00% $0.00 4392524 ;‘W}Q}#
Unit Cost: $21.616:24 0y s

Unit Tax: $0.00

Unit Total: $21,616.24

Subtotal: - $21,616.24

L 2 ’;‘5"“3 e
Description Markup Percent Markup Amount
Profit 5.000% ~$1:080.81

PR REE G S

Total Cost: $22,697.05

S T )

I Sl A R
e

e

ot



S 26 06 09:23a Anthony Burke 305-296-2587 p.2

PROPOSED CHANGE ORDER

5. 0x. Braswell Construction Inc. NP
¢. i

CAT1 Zed Street Phome: 305-296-0305

Key West, FL 33040 Fax: 305-296-432]

TITLE:Raise height of elev shaft-Revised DATE: 6/23/2006
PROJECT: Freeman Justice Center (FJC) JOB: 0417

TO: Attn: John Chandler CONTRACT NO: 0417-001

The Tower Group, Inc.

405 SW 148 Avenue

Suite One

Davie, FL. 33325

Phone: (954) 476-3200 Fax: (954) 474-3111

 RE: Te: From: Number:
“AFECRIPTION OF PROPOSAL
“apter price to raise the heigbt of the elevator shaft- Revised.

Item Description Stock# Quantity Units Unit Price Tax Rate Tax AmountNet Amount
00001 Hard Cost: Concrete forms, 1000 LS $15,992.00 0.00% $0.00 $15.992 00
rchar scatfolding
{02 Bond (Included in O/H & Profit 0 LS $264 .00 0.00% 30.00 50.00
00003 5% Overhicad 1.000 LS $849.50 0.00% $0.00 $849.50 1197
00004 5% Profi 1000 LS $849.50 0.00% $0.00 $849.50™ r‘)i;i]“{
Unit Cost: —~$17,691.00
Unit Tax: $0.00
Unit Total:  $17,691.00

ENAE

D By:
o Edgar G. Braswell John Chandler
Sbwies Date:

Expodition &



305-296-2687 p.3

Jun 26 06 09:23a Anthony Burke
TYN-L3-£UUB BFRL UdiZ8 rM FoLUL
GENERAL CONTRACTORS / CONCRETE AND MASONRY BHELL CONTRACTORS REVISEDPCO 22 ELEVATCR TOWER HEIGHT:!EGD
ElC2) 2y

E. G. BRASWELL CONSTRUCTION, INC.
GENERAL CONTRACTORS
CONCRETE AND MASONRY SHELL CONTRACTORS
6471 THIRD STREET, KEY WEST FLORIDA 33040

Phone (305) 296-0305 Fax (305) 296-1824
FROM RICK TUCKER 6/13/2008
Project: FREEMAN JUSTICE CENTER Architect :
PCO & 22 Plans :
RAISE HEIGHT OF EL EVATOR SHAFT
Contractor: THE TOWER GROUP

Address . Dated
BID Date : Tima :
Attn TIM CLARKE, JOHN CHANDLER Addenda :
Phone : 3035-296-2521
Fax : 305-286-2587 Divisions :
SPEC BOOK: )0
PER YOUR REQUEST:
HARD COST 5 15,682
CONGRETE FORMS, REBAR, SCAFFOLDING
SUBTOTAL $ 18,992
1,689

10% CVERHEAD & PRCOFIT

SUBTOTAL s
BOND $
TOTAL BID $

87

U 43 2ons

The Tower Group, |

nc.

BIZHICOS 329 Pk



SprinklerMatic

211 North 74th Avenue
Hollywood, Florida 33024

Phone: 954.986.1106
Fax: 954.986.1109

PROPOSED CHANGE ORDER
No. SM006

TITLE:Sprinkler Mod's for Elevator #1
PROJECT: Freeman Justice Center (FIC)

TO: Attn: John Chandler
The Tower Group, Inc.
405 SW 148 Avenue

Suite One
Davie, FL 33325

Phone: (954) 476-3200 Fax: (954) 474-3111

RE: COR To: MCCM
DESCRIPTION OF PROPOSAL

From: TTG

DATE: 6/23/2006
JOB: 0417
CONTRACT NO:0417-015

Number: 00043-R1°

The change to extend the travel of Elevator #1 to the Mechanical Equipment Room necessitated that the fire sprinkler main servicing
that area be re-routed around the extended elevator shaft. The value of this PCO is based on SprinklerMatic COR #5 dated 6/23/06.

Item Description Stock#
00001 Materials

00002 Labor
00003 Design Services

By:

Robin Collier

Date:

Expedition &

Quantity Units

1.000 LS
1.000 LS
1.000 LS

Description
Overhead
Profit

Unit Price

Tax Rate Tax Amount Net Amount
$1,473.40 0.00% $0.00 $1.47340
$1.020.00 0.00% $0.00 $1,020.00
$1,075.00 0.00% $0.00 $1,075.00 & 5

. T2,

Unit Cost: $3.568-40- "
Unit Tax: $0.00
Unit Total: ~-%$3:568:40
Subtotal: —5$3,568:40

Markup Percent Markup Amount
5.000% $178.42 )53
5.000% 317842 153

8392524
BYUG Y

ST —

Total Cost:

By:

John Chandler

Date:



Jun 25 0t 04:36p Sprinklermatic

8954-3865-1109

- Spad

AUTOT&{ATIC FIRE SPRINRLERS INC

June 23, 2006

John Zak

The Tower Group

405 SW 148th Avenue
Davie, FL. 33172

Dear John:

Re: CHANGE ORDER # 5

Freeman Justice Center - Key West

Fax: 954-424-2524

This Jetter will serve as an amendment to the above sub-contract for changes described below thereby increasing the sub-contract by the sum of 84,710.28**

Description of Changes:
- Elevator Shaft was extended to roof
> Relocate 47 Bulk main & offset (2) lines

@ Al galvanized materials as follows
Material:

. 4790’s

- 4" galvanized pipe

® I Y galvanized pipe

a | Vi Hangers

L 1 V4 Tees

- 1%490°s

e 4" Groove Couplings

° 4" Hangers

- Delivery

] Subtotal

o Wt x 1.06
Labor;

« Field Labor
Soft Costs:

6@ 35
21@12
21@7
4@s

1@is
10220
16 @ 16
4@ 10
1@ 250

3men@ Shrs @ 42.50

= Design dhr @ 75
- Printing t@75
- Rev Permit 1@275
. Expediting 2@75
® Calculations 1@ 150
- P.E, Seal @125
- Total
o Subtotal — T i i :
o oHxkzr 5%, (e > L vle = /572 ,1«;@3
I3 Profit x 34— §eT,

Exclusions: &7

- Alam/Electrical Wiring

® Systern Shut Down Fees, if applicable

® SprinklerMatic will not be responsible for existing deficiencies with the SYs
3 SprinklerMatic will not be responsible for existing deficiencies with system
- Cutting, patching, fire stopping or painting

. Fire Extinguishers

3 Work outside normal working hours

No work shall commence without this signed authorization. Please feel free to call with any questions. Thank you,

tem.

=g o

ERL MRT

155 e
- SN

;iju 0 L{@

210.00 +
252.00
147.00 v
20.00 -~
15.00 «
200.00 - 6 v
40.00 f/
250.00
1,390.00 &
1,473.40 +

1,020.00 7

300.00
75.00
IS0
- P O-O6
150.00 -
125.00 .,

1,075.00 ¥V %0
ST -
-
S 17% 47

[ .

392524

Print Name and Date

Signature of Acceptance

3277 Nasth 744 Uvenue » Foflgivosd, Forida 33024

954.-986-1106 phoie © s prinfilewmatiod s peinffeunatic net » 954-986.3109 fax
CCHIT4374000797



954 -386-11093

inklermatic
i} 23 06 D4:3B6p Spri1
Ju -

| .
! ) ‘ } . N
| ! ; ,, ’ ) k ® 9
L //’_;N M priating service 1-830-888-6327  Neps, In. Groton, M4 1473 wwav.nebs.com RelNo:G 368906241
f
2 A7
e 'gn/ A /' g 4

AUTOMATIC FIR) SPRINKLERS, INC ' : b -

North T4th Avenge « Hollvwood, FL 33024 - 954-986-1 106 ph»954-986-1109 fax « CC#'s 1743140001 1997/56072300012005

| | _
TECH. #2:
N S VT
JOB NAME; f_ rM ) l' e ’- !: /
#

SERVICE: O ,;

. EMERGENCY
ADDRESS: ods D SERVICE:  (viN 3 iy O :
ADDENDUM To O .
CONTRACT: i
CONTRACT |

AR [Fal
| CONTACT NAME. o
Tim

DETAILED DESCRIPTION OF WORK:

CHANGE ORDER: ,

————
T HEREBY ACKNOWLEDGE T35 54 TISFACTORY
GRAND TOTAL

HE ABOVE DESCRIBED WORK:

COMPLETION 0F 77
i PLEASE PRINT NAME aANp SIGN: RATE IGNED

/)
—

DO NOT PAY FROM WORK ORDER - INVOICE 1O FOLLOwW

P e



Campo-Abra

From: Campo-Abra
Sent: Friday, August 11, 2006 708 PM
To: County Commissioners and Aides

Subject: Change Order #18 FJC
Attachments: 00002257 3527 uf

Please review attached Change Order #15 for the Freeman Justice Center.

Abra Campo

Sr. Administrative Assistant
Office of County Administrator
1100 Simonton St Suite 205
Key West, FL 330490

(3052924445




TO: Board of County Commissioners

From: Debbie Frederick
County Administrator

Date: August 11, 2006

RE: Change Ovrders

Attached is a proposed change order for The Tower Group, for the Freeman
Justice Center. (Change Order #15 in the amount of $22,092.63 is for extending
the travel of Elevator #1 fo roof leve!l to facilitate access to the air handling units

for maintenance.)

According to the ordinance adopted by the Board of County Commissioners,
proposed change orders are to be presented to members of the Board of County
Commissioners prior to approval, assuming they are within the Administrator's
preseribed limits. Change orders not within the Administrator's authority are
placed on the BOCC agenda. o

ey fo
The Administrator intends to approve this change order on Menday, August 14,

2006,

- O S

< - Lo Mo/
Debbie Frederick
Deputy County Administrater




	septchangeorder-agenda item.DOC
	septchangeorders-memo.doc
	MONROE COUNTY 
	M  E  M  O  R  A  N  D  U  M   
	TO: David Koppel 



	septchangeorders.pdf

